SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:44 AM

Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 125 Const Calendar Day: 618 Date: 19-May-2011 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Khow, Sanny Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00 AM  17:30 PM Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 25-Jul-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

04-0120F4 Bid Item: 053 T-L01-SFN.053 Tower Lift 01 Strut Facades North Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 053 T-LO1-TNE.053 Tower Lift 01 Tower NE Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 053 T-L04-BNW.053 Tower Lift 04 Bolt Tower NW
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP LUIS PLANCARTE 8.00 2.00 0.00 10.00 D
Ironworker APP Lorenzo Padilla 8.00 2.00 0.00 10.00 []
Ironworker JNM EDUARDO JIMENEZ-PADILLA 8.00 2.00 0.00 10.00 D
Ironworker JNM Wei Tan 8.00 2.00 0.00 10.00 []
Ironworker JNM MATTHEW GREER 8.00 2.00 0.00 10.00 D
Ironworker FOR Kevin Karnar 8.00 2.00 0.00  10.00 D
Di ary: Dispute
General Comments 053  T-LO4-BNW.053 -

Attend safety meeting at the SAS office.

Final Bolt Field Splice 3
North Shaft

Tan, Lorenzo and Eddy tension bolts on the upper half of longitudinal stiffener splice plate at A1, A2, A3,
and A4,

Tan, Lorenzo and Eddy tension bolts on the upper half of longitudinal stiffener splice plate at E1, and E2.

Luiz and Matt tension bolts from the heads on the skin plates.
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They are tensioning on the skin C, skin D and skin E.

Tan, Lorenzo and Eddy tension bolts on the upper half of skin plates from inside (from the nut side) for all
the bolts that are accessible from inside the shaft.

Matt tensions on the outside of the shaft from the bolt heads while Luis is holding the nuts from the inside.

04-0120F4 Bid Item: 078 T-L02-ISW.078 Tower Lift 02 Internal Paint Tower SW
CERTIFIED COATINGS COMPANY
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Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY

Painter FOR MIKE GAYA 0.00 0.00 0.00 0.00 |:|
Painter FOR TONY KATRONES 0.00 0.00 0.00 0.00 D

04-0120F4 Bid Item: 078 T-L02-ISW.078 Tower Lift 02 Internal Paint Tower SW

AMERICAN BRIDGE/FLUOR, A JV
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